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Summary of Secondary Projects – 1991 - 2005 
 

Project 
 

Description Status 

Mooretown Road New segments between Waller Mill Road 
and Airport Road and between Mooretown 
Road and Route 199  

Complete 

Old-York Hampton 
Highway 

Reconstruction / re-alignment between 
Route 17 and Cook Road 

Complete 

Yorktown Road Reconstruction of drainageway and road 
surface at King’s Bottom 

Complete 

Oriana Road / Lakeside 
Drive 

Approach and intersection improvements 
at Route 17  

Complete 

Big Bethel Road Reconstruction in Tabb High / Yorktown 
Road intersection vicinity 

Complete 

Wolftrap Road Intersection improvements at Routes 17 
and 173 

Complete 

Old Wormley Creek 
Road 

Reconstruction Dropped from Plan in 1996 

Shirley Road New alignment from Seaford Road Dropped from Plan in 1996 
Big Bethel Road Reconstruct between Route 134 and Route 

171 
Dropped from Plan in 1997 (now 
proposed as intersection 
improvements)  Construction Date 
TBD; Priority #2  

Water Street Shoreline 
Stabilization 

Construct breakwaters to protect shoreline 
and adjacent street right-of-way 

Complete 

Grafton Drive Reconstruction of entire length Complete (except southern 
intersection with Route 17, which 
is part of Burts Road/Grafton 
Drive connector project) 

Hornsbyville Road 
Railroad Crossing 

Improve railroad crossing  Complete 

Newman Road  Reconstruct between I-64 and James City 
County line 

Dropped from Plan in 1999 

Penniman Road Reconstruct between Water Country 
Parkway and Route 199 

Dropped from Plan in 1999 (To 
be done as a maintenance/rehab 
project funded through Revenue 
Sharing) 

Commons Way Bike 
Bridge 

Construct Bicycle Bridge over railroad 
tracks between Commons Way 
(Williamsburg Commons Condominiums) 
and Lafayette Street in Williamsburg 

Dropped from Plan in 1999 due to 
cost escalation 

Lakeside Drive Intersection improvements between Route 
17 and Dare Road 

Added 1993; Right-of-way 
acquisition underway; 
Construction Date TBD; Priority 
#5 

Dare Road / 
Constitution Drive 

Install left turn lane on Dare Road 
westbound at Constitution Drive 
intersection 

Added 1993; Construction 
Complete 

Fort Eustis Boulevard 
Extension 

Construct new road between Route 17 and 
Goodwin Neck Road 

Added 1994; Construction to Old 
York Hampton underway; Target 
completion date: December 2006. 
Priority #3 
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Penniman Road Reconstruct between Alexander Lee 
Parkway and Filmore Drive 

Added 1995; Preliminary 
engineering underway; Right-of-
way acquisition scheduled for FY 
2007; Construction Date TBD; 
Priority #6 

Cook Road Bikeway Construct bikelanes along Cook Road 
between Ballard Street and Surrender Road 

Added 1995; Preliminary 
engineering underway.  Priority 
#9 

Waller Mill Rail-Trail 
Bikeway 

Construct bikeway along former railroad 
spur between Mooretown Road and Waller 
Mill Park 

Construction complete 

Cary’s Chapel Road  Intersection improvements at Route 171 Added 1997; Construction 
underway; project accelerated due 
to $1.4 million Congestion 
Mitigation funding.  Priority #1 

Grafton Drive 
Connector 

Construct new road from Grafton Drive to 
Rainbrook Villas entrance, parallel to 
Route 17; complete Grafton Drive/Route 
17 intersection improvements 

Added 1999; Preliminary 
engineering and right-of-way 
acquisition underway; 
Construction date TBD.  Priority 
#4 

Burts Road Connector Construct new road from Rainbrook Villas 
entrance to Burts Road 

Added 1999; Preliminary 
Engineering underway; 
Construction Date TBD; Priority 
#7 

Burts Road (south) Reconstruct from new connection south to 
Oriana Road 

Added 1999; later dropped from 
plan due to funding cuts;  now 
being considered as future 
maintenance and rehabilitation 
project 

Yorkville Road Reconstruct 90-degree curve to improve 
safety 

Added 1999; Preliminary 
engineering underway; 
Construction Date TBD; Priority 
#8 

Seaford Road Reconstruct to improve shoulders and 
roadside drainage 

Added 1999; completed as a 
“maintenance” project in 2004 

Allens Mill Road Reconstruct at severe curves to improve 
safety 

Added 1999;  later dropped  from 
plan due to funding cuts; should 
coordinate with County sewer 
project late in decade 

Yorktown Road Reconstruct from Tabb Lane to Big Bethel 
Road 

Added 1999; later dropped from 
plan due to funding cuts; possible 
future “maintenance” project 

Water Country Parkway Relocate/re-align Water Country Parkway 
between Route 199 and Penniman Road to 
provide better access to Economic 
Development Priority Area 

Added 2001; Preliminary 
engineering underway; funding to 
date is exclusively Revenue 
Sharing Program; Construction 
date TBD; Priority # 10 

12/2005 


